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Notes/Comments

1 0812 4D01 11119
New Education Building (DPI)               
Data Recabling

Yes - Final Drawings/Bid (FD) Complete 10/2016 848,600 General Fund - Yes Under budget No
Scope of original project has been completed.  
Additional work is in process which will extend 
project schedule. See UPS Project below.

2 41358 4BW1 10368
Western NC School for the Deaf -        Old 
Gymnasium Renovation 

Yes - Final Drawings/Bid (FD) Complete 09/2017 2,830,800 General Fund - Yes On budget No Construction complete.  Closeout complete.

3 41564 4HG3 16985
Governor Morehead School -         
Telephone and Security

Yes - Final Drawings/Bid (FD) Complete 06/2017 107,600 General Fund - Yes Under budget No Construction complete.  Closeout in progress.

4 41558 4GW1 17033
Western NC School for the Deaf -
Campus Wide Security Improvements

Yes - Final Drawings/Bid (FD) 0-25% 09/2019 148,900 General Fund Yes On budget No Project awarded to contractor.

5 41550 4FE1 16723
Eastern NC School for the Deaf -                  
Campus Security - Gate House, Vehicle 
Gates, Fencing

Yes -
Construction Drawings 
(CD)

- 02/2019 11,200 General Fund - Yes On budget No Construction Drawings

6 41550 4FE3 16725
Eastern NC School for the Deaf -                  
Campus Wide Security Improvements

Yes - Final Drawings/Bid (FD) 0-25% 06/2019 60,700 General Fund - Yes On budget No Construction Contract

7 41652 4K01 17111
NCCAT Cullowhee -                                
HVAC Renovations

Yes -
Construction Drawings 
(CD)

Complete 3/2018 248,000 General Fund - Yes Under budget No
Initial project complete.  We are 95% complete 
with controls and chiller repair. 

8 41658 4LW1 17555
Western NC School for the Deaf -Campus 
Water Upgrades

Yes - Schematic Design (SD) - 09/2019 13,600 General Fund - Yes On budget No Schematic Design

9 41650 4JE1 16996
Eastern NC School for the Deaf -         Fire 
Alarm Systems - Vestal & Mayfield

Yes - Final Drawings/Bid (FD) - 04/2019 13,000 General Fund - Yes On budget No Bidding

10 41750 4O01 18127
Eastern NC School for the Deaf - McAdams 
Hall Window Replacement

Yes - - - 08/2019 0 General Fund - Yes On budget No Designer Selection

11 41750 4O02 18077 
Eastern NC School for the Deaf - Fire 
Alarm Systems - Massey & Woodard

Yes - Final Drawings/Bid (FD) - 04/2019 10,700 General Fund - Yes On budget No Bidding

12 41758 4M01 17724
Western NC School for the Deaf - 
Weatherproofing - Goodwin & Joiner

Yes - Final Drawings/Bid (FD) - 09/2018 176,000 General Fund - Yes On budget No Construction complete. Closeout in progress.

13 41764 4P01 18269
Governor Morehead School - Window 
Replacement - Dorms A & D and Block 
Houses

Yes - Final Drawings/Bid (FD) 0-25% 01/2019 1,000 General Fund - Yes On budget No Bidding

14 14688
Governor Morehead Upgrades to Lineberry 
Controls

No -
Construction Drawings 
(CD)

Complete 03/2018 150,700 Receipts - Yes On budget No Project in closeout.

15 41750 4O03 18485
Eastern NC School for the Deaf - 
Maintenance Garage

No -
Construction Drawings 
(CD)

- 04/2019 23,800 General Fund - Yes On budget No Construction Drawings

16 41564 4HG3 19276
Governor Morehead Lineberry Access 
Control

Yes - Design Development (DD) 6/2019 6,600 General Fund - Yes On budget No
Paid from remaining funds from GMS 
Security/Communications.  In the middle of Design 
development.

17 19391 GMS Lineberry Lift No - Final Drawings/Bid (FD) 0-25% 12/2018 3,700 Receipts - Yes On budget No Waiting on equipment
18 19396 GMS Gym fire Panel replacement No - Final Drawings/Bid (FD) 0-25% 12/2018 0 Receipts - Yes On budget No Waiting shop drawings

19 41361 4D01 18276 DPI Building UPS Yes - Final Drawings/Bid (FD) 51-75% 11/2018 74,600 General Fund - Yes On budget No UPSA installed, Waiting on connection of UPSB

20 41861 4Q02 19697 NCCAT Fire Alarm Katusi core Building Yes - Schematic Design (SD) 09/2019 0 General Fund - Yes On budget No Designer Contracts
21 41861 4Q04 201735350143 GMS Auditorium Renovations Yes - - - 09/2020 0 General Fund - Yes On budget No Designer selection

22 41861 4Q01 20193535017
Eastern NC School for the Deaf - Woodard 
Hall Plumbing Renovations

Yes - - - 09/2020 0 General Fund - Yes On budget No Designer selection
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